

Sprint 23 Review

April 22-29, 2026

Completed

- User auth v2 ✓
- Dashboard redesign ✓
- Performance optimization ✓

Velocity

32 story points (target: 30)

Metrics

Key Numbers

Metric	Value	Change
Uptime	99.97%	+0.02%
Response Time	145ms	-12ms
Bugs Fixed	23	+5
PRs Merged	18	+3

Blockers

- Design approval delayed (2 days)
- API credentials pending
- Database migration Friday 2AM

Next Sprint

1. Mobile app beta launch
2. API v3 documentation
3. Load testing
4. Security audit

Team Kudos

- ✓ Sarah: Completed auth ahead of schedule
- ✓ Mike: Fixed 12 critical bugs
- ✓ Team: 94% test coverage achieved

Questions?

Slack: #dev-team

Email: team@company.com